

Sprint 2

Joseph Victor S. Sumbong

Sprint Goal:

Obtain knowledge on topics regarding HTML, CSS, and JavaScript

And create a webpage using the gotten knowledge

Product Backlog

User Story	Acceptance Criteria	Story Points	Value Points	Value for Money
<i>As an Administrator, I want to have a place where all the stories and other site contents are stored, and future stories can be added and edited.</i>	<i>There is a database where all the stories and site contents are stored.</i>	13	89	6.85
<i>As a developer, I want to have the skills to create a front-end</i>	<i>The developer has a basic understanding of HTML, CSS, and Javascript</i>	13	144	11.08
<i>As a user, I want to be able to navigate the website and its webpages</i>	<i>There is a navigation panel that users can click to go to the different webpages</i>	2	8	4
<i>As a user, I want to be able to view the different stories.</i>	<i>When clicking on the story, it will show the contents of the story to the user</i>	2	13	6.5

Sprint Backlog

User Story	Task	Time allotted
<i>As a developer, I want to have the skills to create a front-end</i>	- Research about HTML, CSS, Javascript	- 3 weeks
<i>As a user, I want to be able to navigate the website and its webpages</i>	- Create a Navigation Panel	- 1 day
<i>As a user, I want to be able to view the different stories.</i>	- Create a website page	- 2 days

Daily Scrum

Week 1					
	Monday	Tuesday	Wednesday	Thursday	Friday
Task that was done	None	None	None	None	None
Task to be done the next working day	Begin research on HTML	Begin research on HTML	Begin research on HTML	Begin research on HTML	Begin research on HTML
Impediments	Prioritized other school activities	Prioritized other school activities	Prioritized other school activities	Prioritized other school activities	Prioritized other school activities
Week 2					
	Monday	Tuesday	Wednesday	Thursday	Friday
Task that was done	Begin researching on HTML	Finish research about HTML	Begin researching CSS	Finish research on CSS	Begin research on javascript
Task to be done the next working day	Finish research about HTML	Begin researching CSS	Finish research on CSS	Begin research on javascript	Continue research on javascript
Impediments	Other school activities	Other school activities	Other school activities	Other school activities	Other school activities
Week 3					
	Monday	Tuesday	Wednesday	Thursday	Friday
Task that was done	None	Continue research on javascript	Finish research on javascript	None	None
Task to be done the next working day	Continue research on javascript	Finish research on javascript	Create website page	Create website page	Create website page
Impediments	Other school activities	Other school activities	Other school activities	Other school activities	Other school activities
Week 4					
	Monday	Tuesday	Wednesday	Thursday	Friday
Task that was done	Create website page with navigation panel	Continue creating website page	Finish creating website	Make improvements	None
Task to be done the next working day	Continue creating website page	Finish creating website	Make improvements	None	None
Impediments	Other school activities	Other school activities	Other school activities	Other school activities	Other school activities

Sprint Review:

- The Sprint goal was achieved because I was able to learn about HTML, CSS, and JS and use that knowledge to create a webpage.
- Removed need for the About Us page because of the adjusted requirements
- The next Sprint should focus on learning the different possible programming framework and databases.

Sprint Retrospective:

Things that went well:

- Most of the task in the sprint backlog was done within the time allotted for it

Problems encountered:

- Incorrect understanding on the topics.
- Revisions with the requirements
- Other school activities.
- Poor internet connection

The problems were solved by:

- Researching more about the topics.
- Asking for advice from people that knew the topics well.
- Changing the Product Backlog
- Finishing other school activities in a sequence based on their date of submissions.
- Waiting for a time that internet connection was good.

Things to improve:

- Better time management